
TOWN OF BURRILLVILLE

LIBRARY BUILDING COMMITTEE

 MEETING MINUTES 

REGULAR MEETING of the Burrillville Library Building Committee

held Thursday, February 9, 2006 at 6:30 P.M. at the Burrillville High

School, 425 East Avenue, Harrisville, RI.

MEMBERS PRESENT:  Victor D. Antoniello, David C. Ketcham, James

H. Moran, G. Wayne Miller, Christopher Blakely, Robert J. Martel

MEMBERS ABSENT:  Michael A. Caron

EX OFFICIO MEMBER PRESENT:  William A. Andrews, Town

Councilor

OTHERS PRESENT:  Sandra Mundy, Jay Litman, Tom Kravitz, Kevin

Blais, Karen Mellor,  

                                       Jim Libby

The meeting was called to order at 6:37 P.M. by Vic Antoniello,

Committee Chair 

I.	PUBLIC COMMENT

Kevin Blais requested that the meeting packet be made available to 



him either at the meeting or in advance of the meeting.  Vic Antoniello

will look into 

the matter further.  

II.	REVIEW OF THE MINUTES

A motion was made by David Ketcham and seconded by Wayne Miller

to accept     

(with revision) the minutes from the meetings on 1/26/2006.  With no

further 

discussion, the vote in favor was unanimous.

      III.      REVIEW AND ACT ON THE FOLLOWING

CORRESPONDENCE:

A.	 A motion was made by James Moran and seconded by Robert

Martel to receive  

	 and file a copy of the Proposal for Services from Lincoln

Environmental for 	   

 consulting services during the implementation of the Remedial

Action Work  	

Plan.  Vic Antoniello indicated that the total estimate of $86,621, is a

“not to exceed amount” that will be billed on a time and material

basis.  This amount needs to be added to the OLIS application.  Tom

Kravitz noted that the proposed fees need to be discussed further



with Lincoln Environmental, and he will do so. With no further

discussion, the vote in favor was unanimous. 

      IV.      REVIEW AND ACT ON INVOICES/EXPENSES:

A.	Invoice from Bernadette Schuster not presented, and will be added

to the next agenda.    

B.	 A motion was made by James Moran and seconded by David

Ketcham to  

       approve Invoice 2506143 dated 6/27/05 from Lincoln

Environmental, Inc. for  

       the amended amount of $471.88, since a prepayment was made

against this 

       invoice. With no further discussion, the vote in favor was

unanimous.

C.	 A motion was made by David Ketcham and seconded by Wayne

Miller to  

       approve Invoice 2509098 dated 9/15/05 from Lincoln

Environmental, Inc. for 

       $392.25.   With no further discussion, the vote in favor was



unanimous.

D.	 A motion was made by James Moran and seconded by David

Ketcham to  

             approve Invoice 2512042 dated 12/15/05 from Lincoln

Environmental, Inc. for    

       $1,723.25.   With no further discussion, the vote in favor was

unanimous.

E.	A motion was made by David Ketcham and seconded by James

Moran to table 

approval of  Invoice 5837 dated 1/15/06 from Newport Collaborative

Architects for 32,805.32. The invoice will be presented at the next

meeting.  With no further 

                        discussion, the vote in favor was unanimous.

       V.       REVIEW AND ACT ON CHANGE ORDERS:

A.	A motion was made by David Ketcham and seconded by Wayne

Miller to  

            approve NCA Change Order #5, revised on 2/7/06 for $15,350. 

In addition to 

            the previously approved amount of $4,260, the full amount

now approved on 

            Change Order #5 is $19,610.  With no further discussion, the

vote in favor was 



            unanimous.

B.	A motion was made by David Ketcham and seconded by Robert

Martel to   

            approve NCA Change Order #6, revised on 2/7/06 for $4,500.  In

addition to 

            the previously approved amount of $7,977, the full amount

now approved on 

      Change Order #5 is $12,477.  With no further discussion, the vote

in favor was 

      unanimous.

        VI.    REPORTS



A.  ARCHITECT

		Jay Litman reported that the Project Manual and Drawings were

completed and 

            delivered to OLIS on Monday, February 6, 2006.  Jay

distributed and discussed 

            the following documents:  

			 

•	Full 100% CD Pricing Set

•	Construction Document Estimate – 100%,  2/3/06

•	Value Engineering/Review of Cost Estimate, 2/9/06

•	Engineers Estimate for 100 % CD Site Development Costs, 1/20/06

•	List of Bid Alternates No. 1- 9, 2/9/06  

•	Estimated Project printing costs, 2/9/06

•	Project Manual   

	Still pending for OLIS is the budget for signage and graphics for the

building interior, expected from the vendor early next week. 

Estimated signage will be about $12,000.  

	    

	James Moran questioned the List of Bid Alternates to clarify that the

building is whole without the alternates.  Jay Litman confirmed that

the Bid Alternates are additions to the final estimate if elected.  Jay

Litman reported on the 100% completion status of the Cost Estimate. 



The present Construction estimate is $4,741,536; the Estimate for Site

Development is $2,235,245.  NCA is now revising the bid form to

isolate site work from the building construction in the event that

building costs need further containment.  This will enable the bidding

and site development phase to proceed without further delay.  Under

final review at this time are Town Insurance requirements and

specifications for the lead and asbestos abatement plan.  The

Committee should coordinate with Lincoln Environmental on

completion of the abatement plan for submission to the Board of

Health for approval.

		

	Robert Martel was concerned that some of the Mechanical value

engineering revisions may compromise the HVAC system in the long

run.   Vic Antoniello questioned the significant increase in overall

costs compared to initial estimated provided in August.  Jay Litman

accounted for rising material costs and indicated that conservative

measures have been taken in arriving at the final cost estimate.  Cost

per square foot at this time is $192.

 B.  LIBRARY ADMINISTRATION



	Sandra Mundy distributed the following items relative to completion

of the OLIS application:

•	Copy of Appendix H (Sample Construction Agreement with OLIS)

•	Preliminary estimate of construction costs worksheet

•	Estimated listing of furniture and equipment needed for Library

Operation.  

Chris Blakely questioned why the furniture and computer costs,

estimated at approximately $170,000 are not included in the

Architect’s Cost Estimate since these items are vital for operation of

the Library.  Jay Litman confirmed that only installed equipment

items are included in the Building Cost Estimate; furniture and office

equipment are not.  Further discussion addressed the need for

internal data wiring for internet access (rather than wireless

operation) and Sandra Mundy clarified that internal wiring is a

statewide requirement for CLAN operation at this time.  Jay Litman

will check to determine if the internal wiring is included as a part of

the base bid.

Sandra Mundy is still waiting for the documentation relative to

accessibility requirements, building capacity confirmation and

evaluation of flood hazard documentation.  Tom Kravitz reported that

the recent flood was a 120 year flood and the present wall height

meets the requirement for a 100 year flood, the project specifies for



the rive wall to be raised by three feet.    

In response to a question from David Ketcham, Karen Mellor

confirmed that the bond interest does not need to be included in the

OLIS application.  The turn-around time for the OLIS application is

approximately 30 days, and must be done before the project can be

put out to bid.   Targeted completion of the OLIS application is

approximately two weeks, moving the estimated bid date out to the

end of March. Vic Antoniello suggested a meeting with Mike Wood to

discuss funding for the project as soon as the remaining data is

available.  

      C.  PLANNING DEPARTMENT

Tom Kravitz is going to research the asbestos abatement plan for the

building demolition to determine if those costs will be qualified for

the application.



VII.	DISCUSS AND TAKE ACTION ON SCOPE OF WORK, SELECTION 

            CRITERIA AND ADVERTISING FOR A CLERK OF THE WORKS

FOR        

            THE PROJECT

           

James Moran distributed the following documents relative to the

Clerk of the Works recruitment:

•	Advertisement for Clerk of the Works

•	Bid Form for COW application

•	Duties and Responsibilities of the Position

•	Candidate Evaluation Form

•	Interview Questions

In summary, the Clerk of the Works should be responsible directly to

the Committee, have prior experience in Municipal (especially Library

Projects), report on resources available and provide references from

prior projects.  The questions will determine the competency of the

candidate and how well the individual will work with the Committee. 

Hiring the Clerk of the Works will be contingent upon the project

viability.    

Discussion was raised about the naming of the Library, James Moran

will confirm with the Town Solicitor and Town Council that the Jesse

Smith Library name is desired for the new location. 



 VIII.   DISCUSS AND TAKE ACTION ON CD COST ESTIMATES,

SPECIFICATIONS, AND DRAWINGS.

Robert Martel requested a complete set of drawings for review of the

Mechanical specifications and will report his recommendations to

NCA.  Jay Litman indicated that there is still time for a final review. 

The drawings and specification will be held in Tom Kravitz office,

Robert Martel will report on his findings.  

    IX.   DISCUSS AND TAKE ACTION ON OLIS REIMBURSEMENT

CONTRACT

		

		Discussed in item IV c (above)

	X.  GENERAL DISCUSSION OF THE PROJECT	

Vic Antoniello reported that the Town received a Loan/Grant

($268,000 loan and $67,000 grant) from EDC that will cover

unexpected Environmental expenses that may arise during site clean

up.  A contingency for eligibility is insurance coverage on the project,

which is estimated to be approximately $100,000.  Tom Kravitz is

soliciting insurance quotes with several companies.

Kevin Blais questioned the location of the archived files of the



previous Committee Meetings.  All records will be located at Town

Hall and Bernadette Schuster will update the files within the next two

weeks.  Kevin Blais also requested that copies of all documents

distributed at the meeting be made available to him.  Vic Antoniello

will look into the matter.

VIII.	ADJOURNMENT

    A motion was made by James Moran and seconded by Robert

Martel to   

    adjourn at 8:30 P.M.  With no further discussion the vote in favor

was 

    unanimous.

	         The next meeting is scheduled for Thursday, February 23, 2006,

6:30 p.m. at  

                        Jesse Smith Library.    

Information relating to the meeting is on file with the record of the

minutes in the office of the Town Clerk.

Recorded by_____________________________________

						Bernadette M. Schuster, Clerk to the Committee	

					



				Approved by_____________________________________

							Library Building Committee Member	

				Date Approved ___________________________________


